Study chronogram

Work Packages	2009				2010				2011				2012				
	Quarters				Quarters				Quarters				Quarters				
	1	3	7	10	13	16	19	22	25	28	31	34	37	40	43	46	49
WP 1: DEVELOPMENT OF THEORETICAL FRAMEWORK AND INSTRUMENTS																	
Setting-up																	
Project Principal Investigators (PI) meeting: analytical framework																	
Literature review																	
Analytical framework																	
Research Tools																	
Research Plan																	
International Workshop I: research plan and research tools																	
WP 2,3: COLLECTION OF DATA, COUNTRY CAS STUDIES																	
Literature review																	
Qualitative study (18 months: Sept.2009-Feb 2011)																	
Project Principal Investigators (PI) meeting: qualitative data plan analysis																	
Document analysis (collection)																	
Individual interviews and case studies of user's experience																	
Focus group interviews																	
Interviews and focus group transcription																	
Preliminary analysis of data																	
Review of records																	
Data collections																	
Questionnaire survey (12 months: Sept 2010-August 2011)																	
International Workshop II: questionnaire design																	
Questionnaire design																	
Pilot study and questionnaire adaptation																	
Project Principal Investigators (PI) meeting: plan analysis of the survey																	
Data collection																	
Data entry and analysis																	
WP4: FINAL COUNTRY AND CROSS-COUNTRY ANALYSIS (18 months) Sept.2011-Feb.2013																	
Literature review																	
Final analysis of data for country case study																	
International Workshop III: common framework for cross-country analysis																	
Cross-country analysis																	
Project Principal Investigators (PI) meeting: cross-country report and policy guidelines																	
International Workshop IV: policy guidelines and preparation of International Conference																	
WP5 5: CAPACITY BUILDING AND DISSEMINATION OF RESEARCH RESULTS																	
Building networks of collaboration																	
Development of research capacity building strategy																	
Development of dissemination of research results strategy																	
Country dissemination workshops in Colombia and Brazil																	
International Conference for the regional dissemination of results																	
Production of dissemination materials																	
WP 6: PROJECT MANAGEMENT AND COORDINATION																	
Web page design																	
Project management committee meeting																	
International Scientific committee meeting																	
National advisory committee meeting																	
Reports to EC																	